



CONSTRUCTION UPDATE

MEMORIAL STADIUM | JULY 2025

EARLY SITE WORK & TEMPORARY STRUCTURE INSTALLATION

- Work is underway to install the large temporary construction structure (fence) that will enclose the construction project.
- The project will work under a noise variance and work hours are confirmed: Monday through Friday, 5:00 a.m. to 1:30 p.m.
- Please be mindful of evolving site logistics, fencing, detours, and posted signage.

TREE REMOVAL

- Tree removal notices were posted on July 1 in accordance with permit and environmental requirements.
- Tree removal will begin July 14, proceeding in phased sequences around the stadium site perimeter.
- All work follows the City's permitting process and has been coordinated with certified arborists.
- Removed trees are being repurposed — some will be used for mulch, habitat enrichment at Woodland Park Zoo, and other sustainable practices.
- Replacement trees will be planted both on-site and at Southwest SPS property, contributing to a net gain in tree canopy by the end of the project.

STADIUM DEMOLITION

- Structural demolition of Memorial Stadium is underway.
- Demolition of the stadium grandstands is projected to begin at the end of July.
- More detailed operational updates will be shared prior to the start of grandstand demolition.
- This Project work may result in increased dust, noise, and there will be pedestrian detours near the stadium.

ABOUT THE PROJECT

Seattle Center is entering an exciting new phase of Memorial Stadium development. Site activity will continue to increase and many may notice physical changes on and around the Seattle Center campus. For more information, visit our website.



CONTACT US

Questions or concerns? Email our project team at memorialstadium@sellen.com

MEMORIAL STADIUM - DETOUR MAP

